COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 09/ 2016

ESTI MATE SUMVARY 09: 24: 09
CONTI D: C19657R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19657R- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 70.5  DAYS TIME ALLOW 100 WORK DAYS
R2 FY15 CONCRETE PM PRQJECT PERCENT TIME:  70.50 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO STMR200- 198
R2 FY15 CONCRETE PM PRQJECT
NAME OF ROAD:
PRQJECT COUNTI ES: FREMONT, REG ON 2 PUEBLO
EL PASO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 01/ 30/ 2016 DATE TI ME STARTED 08/ 24/ 2015
1541 STOCKYARD ROAD DATE LET 07/ 30/ 2015 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 24/ 2015 DATE ACCEPTED
PUEBLO CO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED 08/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,361, 660. 80 PARTI Cl PATI NG $ 1,467,913.51 $ 320, 692. 07
AWARD PRQIECT AMT: $  2,177,101.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 62. 16% TOTAL EARNI NGS 1,467, 913. 51 320, 692. 07
FUNDS AVAI LABLE: $ 893, 747.29 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 467,913. 51 320, 692. 07
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -32,656.52 -3,648.99
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 435, 256. 99 317, 043. 08
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 435, 256. 99 317, 043. 08
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 317,043.08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19657R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19657R-BI D
PRQJIECT STMR200- 198 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
Ll UINTPRCE
CAT NO0200 ROADWAY
0005 202- 00200 Renoval of Sidewal k 35. 000
Sy
42. 00000
0010 202- 00203 Renoval of Curb and Qutter 442. 000
LF
15. 00000
0015 202-00206 Renoval of Concrete Curb Ranp 33. 000
Sy
42. 00000
0020 202-00210 *Renpval of Concrete Pavenent 7, 150. 000
Sy
42. 00000
0025 202-00900 Renoval of Concrete Footing 1. 000
EACH
2, 500. 00000
0030 202-05006 Sawi ng Concrete (6 Inch) 289. 000
LF
5. 00000
0035 203-00000 Uncl assi fi ed Excavation 980. 000
(&
37.00000
0040 208- 00002 Erosion Log (12 Inch) 500. 000
LF
4.00000
0045 208- 00035 Aggr egat e Bag 380. 000
LF
10. 00000
0050 208- 00045 Concrete Washout Structure 8. 000
EACH
1, 000. 00000
0055 208-00070 Vehi cl e Tracki ng Pad 4. 000
EACH

1, 500. 00000

Page 2
ESTI MATE RUN 02/ 09/ 2016
09: 24: 09

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

20. 000
0. 000 0. 00

20. 000 840. 00

421. 000

0. 000 0. 00
6, 315. 00

421. 000

33. 000
0. 000 0. 00

33. 000 1, 386. 00

3,519. 000

1, 584. 000 66, 528. 00

5, 103. 000 214, 326. 00

=

000
0. 000 0.00
2,500. 00

[y

. 000

89. 000
0. 000 0.00

89. 000 445. 00

311. 000

264. 000 9, 768. 00

575. 000 21, 275. 00

52. 000
0. 000 0.00

52. 000 208. 00

130. 000
0. 000 0. 00
1, 300. 00

130. 000

6. 000

-

000 1, 000. 00

7.000 7,000. 00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D C19657R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19657R- Bl D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: STMR200- 198 ESTI MATE NO 0004 09: 24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 100. 000 24.000
HOUR 0. 000 0. 00
45. 00000 24.000 1, 080. 00
0065 208- 00205 Erosi on Control Supervisor 100. 000 50. 000
HOUR 18. 000 810. 00
45. 00000 68. 000 3, 060. 00
0070 210- 00858 *Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0071 212-00006 Seedi ng (Native) CO #2 Added |tem 0. 000 0. 000
ACRE 0. 000 0. 00
3, 780. 00000 0. 000 0. 00
0072 212-00032 Soi | Conditioning CO #2 Added |tem 0. 000 0. 000
ACRE 0. 000 0. 00
5, 885. 00000 0. 000 0. 00
0073 213-00004 Mil ching (Weed Free Straw) CO #2 Added |tem 0. 000 0. 000
ACRE 0. 000 0. 00
3, 270. 00000 0. 000 0. 00
0074 213-00061 Mil ch Tackifier CO #2 Added |tem 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 304- 06007 Aggregate Base Course (Cl ass 6) 935. 000 315. 000
cY 264. 000 17,872. 80
67. 70000 579. 000 39, 198. 30
0080 412-00900 *Concrete Pavement (9 Inch) 3, 599. 000 0. 000
Sy 1, 584. 000 171, 072. 00
108. 00000 1, 584. 000 171, 072. 00
0085 412- 00920 *Concrete Pavenent (9 Inch) (Fast Track) 3, 359. 000 3,267. 000
SY 0. 000 0. 00
127. 00000 3,267. 000 414, 909. 00
0090 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 435. 000 243. 000
SY 0. 000 0. 00
131. 50000 243. 000 31, 954. 50



CONTI D C19657R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19657R- BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: STMR200- 198 ESTI MATE NO 0004 09: 24: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0095 412-15050 Cross Stitching 433. 000 433. 000
EACH 0. 000 0. 00
140. 00000 433. 000 60, 620. 00
0096 900- 00007 Added Item (Each)/ CO #2 Cross Stitching 521. 000 521. 000
EACH 0. 000 0. 00
70. 00000 521. 000 36, 470. 00
0100 601-01000 *Concrete Class B 4.000 0. 000
cY 1. 000 4, 350. 00
4, 350. 00000 1. 000 4, 350. 00
0105 602-00000 *Rei nf orcing Steel 178. 000 0. 000
LB 52. 000 369. 20
7.10000 52. 000 369. 20
0110 605-00041 4 Inch Perforated Pipe Underdrain (Special) 380. 000 0. 000
LF 100. 000 5, 400. 00
54. 00000 100. 000 5, 400. 00
0115 605-84000 Subsurface Drain Qutlet 400. 000 0. 000
LF 96. 000 5,184. 00
54. 00000 96. 000 5,184. 00
0120 608-00010 *Concrete Curb Ranp 33. 000 33. 000
SY 0. 000 0.00
300. 00000 33. 000 9, 900. 00
0125 608-00015 *Det ect abl e War ni ngs 204. 000 120. 000
SF 0. 000 0. 00
140. 00000 120. 000 16, 800. 00
0130 609-21020 *Qurb and Gutter Type 2 (Section II-B) 442. 000 421. 000
LF 0. 000 0. 00
44. 00000 421. 000 18, 524. 00
0135 614-72860 *Pedestrian Push Button 9. 000 9. 000
EACH 0. 000 0.00
1, 295. 00000 9. 000 11, 655. 00
0140 625- 00000 *Construction Surveying 1. 000 0. 350
LS 0. 300 10, 260. 00
34, 200. 00000 0. 650 22, 230. 00



CONTI D C19657R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19657R-BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: STMR200- 198 ESTI MATE NO 0004 09: 24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 626- 00000 *Mobi | i zat i on 1. 000 0. 483
LS 0. 000 0. 00
373, 300. 00000 0. 483 180, 303. 90
0150 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 300 1, 500. 00
5, 000. 00000 0. 700 3, 500. 00
0155 627- 00002 *Ther nopl astic Pavenent MarKking 504. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0160 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 244. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0165 627-00005 *Epoxy Pavenent MarKking 41. 000 0. 000
GAL 0. 000 0. 00
450. 00000 0. 000 0. 00
0170 627-00011 Pavenent Marking Paint (\Waterborne) 50. 000 6. 000
GAL 2.000 700. 00
350. 00000 8. 000 2, 800. 00
0175 630- 00000 *Fl aggi ng 700. 000 465. 000
HOUR 134. 500 3,228.00
24. 00000 599. 500 14, 388. 00
0180 630- 00007 *Traffic Control Inspection 57. 000 47.000
DAY 10. 000 2, 000. 00
200. 00000 57. 000 11, 400. 00
0185 630-00012 *Traffic Control Managenent 100. 000 57.000
DAY 19. 000 11, 400. 00
600. 00000 76. 000 45, 600. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 16. 000
EACH 2. 000 150. 00
75. 00000 18. 000 1, 350. 00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 61. 000 28. 000
EACH 2.500 187. 50
75. 00000 30. 500 2,287.50



CONTI D C19657R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19657R-BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: STMR200- 198 ESTI MATE NO 0004 09: 24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0205 630-80344 *Construction Traffic Sign (Special) 100. 000 32. 000
SF 0. 000 0. 00
31. 00000 32. 000 992. 00
0210 630-80348 *Construction Infornation Sign 10. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0215 630- 80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
5, 500. 00000 4.000 22,000. 00
0220 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 250. 000 60. 000
EACH 20. 000 120. 00
6. 00000 80. 000 480. 00
0225 630-80380 *Traffic Cone 103. 000 51. 500
EACH 0. 000 0. 00
35. 00000 51. 500 1, 802. 50
0230 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0235 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0240 630-85041 *Mobi | e Attenuat or 90. 000 40. 000
DAY 18. 000 9, 000. 00
500. 00000 58. 000 29, 000. 00
0245 700- 70010 F/ A M nor Contract Revisions 62, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19657R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19657R-BI D ESTI MATE RUN 02/ 09/ 2016
PRQJECT: STMR200- 198 ESTI MATE NO 0004 09: 24: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 700-70013 F/ A Concrete Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -155.120
FA -398. 930 -398. 93
1. 00000 -554. 050 -554. 05
0265 700- 70021 F/ A On- The-Job Trai nee 640. 000 96. 000
HOUR 191. 500 191. 50
1. 00000 287.500 287. 50
0270 700-70034 *F/ A Pol yur et hane Sl ab Jacki ng 42, 000. 000 41, 405. 160
FA 0. 000 0. 00
1. 00000 41, 405. 160 41, 405. 16
0275 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,361, 660.80 $ 320,692.07$ 1,467,913.51

PRQJIECT TOTAL CURRENT AMI $ 2,361, 660.80 $ 320,692.07$ 1,467,913.51



